

PLANNING PROCESS

Year Two: 2009-2010

Task		Jan	Feb	Mar	April	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	
1	Public Involvement - Identify Issues & Define Vision															Draft/Final Plan Presentation
3	Establish Goals, Objectives & Strategies															*Strategic Action Plan
4	Develop Alternatives & Planning Proposals															*Central Ave Market Positioning
5	Formulate Plan with Recommended Alternatives															*Draft/Final Plan
6	Generic Environmental Impact Statement															Draft/Final GEIS Public Hearings *DGEIS, FGEIS, Findings Statement

